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Project Meeting :
Jackson County Judicial Meeting
Project No: 2005101
PDB Regular Meeting
July 1, 2008 @ 2:00 pm

Attending:
William O. Smith
Oscar G House
Jeff Lilly

Connie M Payne
Bobby Morris
Rob Deal

Carl Cunnagin
Roger Lashbrook
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The PDB meeting was held at the aforementioned date. Discussed items, comments and/or changes follow.

Reading of Minutes

CJE William O. Smith called the meeting to order, asked those in attendance to review the minutes from

the last meeting. Judge House made a motion to accept, Bobby Morris second.

Items Discussed

Jeft Lilly presented request for payments on requisitions. Requisition Number 6A to be paid to Codeli,

JRA and Beth Sallee. Motion by Connie Payne to approve, Judge House second.

Jeff Lilly presented change order 100-8. Change order 100-8 for smaller disconnects for the elevators for a
credit in the amount of $6897.10. Bobby Morris made a motion to approve Judge House second.

Jeff Lilly then presented change order 100-9 for smaller disconnects in the amount of $2770.34 credit.
Connie Payne made a motion to approve, Judge House second.

Roger Lashbrook was next on the agenda. He gave the board a progress update. He stated that they were
about one week behind schedule but he is confident that they will make the time up., He expects the
building to be under roof in September or October.

Rob Deal was next on the agenda. With the tree moved he said that there would be three additional parking
spaces and improvements along the creek bank. He then brought up the mill work. The choices were
either maple or cherry. The committee stated the pros and cons. Bobby Morris made a motion to accept

maple, Carl Cunnagin second.

Moticn to adjourn by Carl Cunnagin.

Next meeting set for August 5™ at 2:00 pm.






